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Publishable Executive Summary 

In order to ensure the quality of the outcomes of the MINDED project, deliverable D7.1 undertakes the crucial 

task of formulating a comprehensive Project handbook. This document encompasses the formulation of 

procedures and standards, the identification and assignment of responsibilities to uphold these benchmarks, 

and the implementation of ample monitoring and control mechanisms. 

Thus, D7.1 emerges as the pivotal document outlining the quality assurance protocols essential for the 

MINDED project's success. Its overall objective is to safeguard that all outputs and deliverables generated 

within the project are at a high-quality standard. 

The project handbook, which should govern all partners and consortiums actions, must be accepted by the 

MINDED consortium. Once accepted, D7.1 becomes an official project document which is open for review 

processes through the entire MINDED project duration (e.g. during each general assembly meeting the 

procedures will be reviewed and updated if required). 

As the project MINDED is closely related to the project EMPOWER and the coordination for both projects is 

in the hands of the same persons at AIT, synergies between the projects are exploited to reduce project 

management efforts. Therefore, the project handbook of MINDED is very similar to the project handbook of 

EMPOWER. 
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Abbreviations and Nomenclature 

Table 1: List of Abbreviations and Nomenclature 

Symbol or Shortname Description 

ADAS Advanced Driver Assistance Systems 

AI Artificial Intelligence 

BEV Battery Electric Vehicle 

GA General Assembly 

HMI Human Machine Interface 

HVAC Heating Ventilation and Air Conditioning 

IR Infrared Radiation 

PMV Predicted Mean Vote 
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1 Introduction 

1.1 The MINDED project 

The objective of MINDED is to deliver a battery-electric, zero-emission IVECO eDaily minibus with a 20 % 

improved range at 0 °C. This objective is reached through the highly efficient heating system for the driver 

and passengers based on infrared (IR) heating panels, controlled by optimal thermal and energy management 

strategy, and supported by an innovative human-machine interface (HMI), and an optimised air conditioning 

system in heat pump mode, using innovative oil-free centrifugal e-compressor with gas bearing technology. 

The performance of the implemented heating system will be demonstrated on a chassis dynamometer at 0 °C 

ambient temperature at TRL 7, while the air conditioning system performance in heat pump mode will be 

demonstrated on the ThermoLab testbed under various operating conditions at TRL 6. The targeted TRLs in 

MINDED are fully consistent with the call's requirement to achieve at least TRL 6 by the end of the project. 

To further improve the performance of the IVECO eDaily minibus, an overall predictive thermal and energy 

management strategy will be demonstrated in the Digital Twin Model of the entire vehicle. The model 

considers the vehicle’s powertrain, the implemented infrared heating and air conditioning systems, and a 

prediction of the driving behaviour based on artificial intelligence (AI) and Advanced Driver Assistance 

Systems (ADAS) sensors. 

The ambition of MINDED involves the development, implementation, and demonstration of technologies at 

TRL 6-7, with 20 % improved real-world range at 0 °C compared to the baseline battery-electric IVECO 

eDaily minibus. MINDED developments will yield a cost reduction of at least 5 % at the vehicle level, while 

increasing the performance and reliability, and the development time reduction by 30 % through digital twin 

and AI deployment. 

1.2 Scope of the project handbook 

The aim of deliverable D7.1 is to assure that the objectives of the project MINDED are met and that the results 

and deliverables of the project are of high quality, fulfilling the specifications set in the description of the work 

and the grant agreement. Hence D7.1 is the document defining the quality assurance procedures for the 

MINDED project. The document is shared with the whole consortium and serves as the basis for all project 

related communication and quality related issues. Furthermore, the MINDED project handbook is a dynamic 

document that is continually edited and updated e.g. during each general assembly meeting. 

The project handbook encompasses the description of the quality assurance procedures as well as document 

templates and is addressed to the project partners for the successful development of the EMPOWER project, 

and also to the European Commission evaluators for their evaluation of the project. Hence the project handbook 

will guide all consortium partners, which are responsible for preparing and amending deliverables (e.g. WP 

leader, Task leader), the steering committee, the project and quality coordinator (which is responsible for 

reviewing completed or updated parts of the project handbook and to carry out its disclaiming of liability) and 

any responsible consortium partner for approving works to be done by third parties, in order to complete 

deliverables. 

1.3 Reference to D9.1 of EMPOWER 

As the project MINDED is closely related to the project EMPOWER and the coordination for both projects is 

in the hands of the same persons at the AIT, also similarities in the project management exist and synergies 

should be exploited, to reduce the project management efforts. Therefore, the project handbook of MINDED 

will be very similar to the project handbook of EMPOWER and whole text passages will be copied from D9.1 

Project handbook of EMPOWER to D7.1 Project handbook of MINDED. 
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2 Organisational management structure 

2.1 General Assembly 

The General Assembly (GA) is the decision-making body of the consortium. Decisions can refer to all 

administrative and technical questions of the project. The GA consists of at least one member of each 

consortium partner. 

Table 2: Members of the General Assembly 

General assembly 

AIT IVECO RT TUD UOZ TUW IDIADA VIL GAR LT ATC 

 

2.2 Project Coordinator 

AIT is acting as Project Coordinator (PC) for this Project. The PC is the legal entity acting as an intermediary 

between the consortium and the Funding Authority. The coordinator shall, in addition to its responsibilities as 

a Party, perform the tasks assigned to it as described in the Grant Agreement and the Consortium Agreement. 

2.3 Governing bodies and responsibilities 

Quality Coordinator 

AIT is acting also as Quality Coordinator (QC). The QC monitors the progress of the MINDED project and 

reports any significant deviations in terms of results, quality, timing, and resources spent to the consortium. 

Furthermore, the QC will supervise that all project outcomes (like material used in presentations, conferences, 

and workshops) will have the same high level of quality. 

Work Package Leader 

The Work Package (WP) Leaders are responsible for the achievement of the related WP task objectives. Their 

role is to coordinate all efforts of their related WP and to monitor the progress by checking status and task 

quality. The leading beneficiaries for each WP are defined in the GA and listed here as follows: 

• WP1 Vehicle platform data acquisition: IVECO 

• WP2 Heating system and thermal user comfort: AIT 

• WP3 HVAC unit, ECU, and HMI: RT 

• WP4 Digital twin model and operating strategy: TUW 

• WP5 Implementation, demonstration, and assessment on vehicle level: IVECO 

• WP6 Dissemination, communication, and exploitation: AIT 

• WP7 Project management: AIT 

Task leaders 

The role and responsibility of task leaders is similar to the WP leaders but at the Task level (e.g. monitoring 

and coordinating the technical progress of the task). The task leaders report to the WP leader. In case of arising 

issues, the WP leader discusses the issue with the task leader and comes up with the proposed solution. 
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3 Quality Assurance – Reporting 

3.1 Internal regular progress reporting 

To ensure the quality and compliance to the project schedule of the project, each partner is requested to report 

the technical status of their work in oral form to the plenary panel in the regular monthly online plenary 

meetings. Current issues and open points are discussed between the PC and the partners and solutions as well 

as further steps are defined. 

3.2 Internal 12-month progress reporting 

To ensure the financial progress of the project, each partner is requested to report their financial status in 

written form to the PC every 12 months. Therefore, an Excel template will be sent out by the PC, and the used 

personnel months and travel-, equipment-, other goods, works, and services- costs are reported. The PC will 

then provide an overview in the GA meeting and discuss about further steps to ensure, that the project is 

financially on the right track. 

The template to report the financial status can be obtained from the project network storage repository 

(MINDED\admin\02-templates), see also Chapter 4.2 and 7.2. 

3.3 Progress report to the EC 

At the end of each Reporting Period, progress reports must be submitted to the EC. According to the Grant 

Agreement, delivery dates are Month 18 and Month 36. The reports need to include the technical and financial 

progress. Reports will be created by the coordinator with the support of all WP leaders. 

 

To achieve a timely delivery of the reports to the EC, the following timeline shall be followed: 

• 4 weeks before  deadline: Coordinator requests contents from WP leaders by email 

• Deadline:   WP leaders receive feedback from respective Task leaders 

• 2 weeks after deadline:  WP leaders are providing report draft to Coordinator 

• 3 weeks after deadline:  Coordinator sends out feedback on report draft 

• 4 weeks after deadline:  Final report is submitted to Coordinator 

  

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates?csf=1&web=1&e=UThGxq
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4 Quality Assurance – Creation of Deliverables 

4.1 Dissemination levels 

In this project, Deliverables can fall under two different confidentiality levels: 

• Sensitive: Only accessible for consortium members (including the Commission Services) 

• Public 

Each Deliverable has to be allocated to one Dissemination category. An overview of the respective Level 

ranking of each Deliverables can be found in Appendix A2. 

4.2 Templates 

The official templates for Deliverables can be obtained from the project network storage repository 

(MINDED\admin\02-templates), see also Chapter 7.2. These templates have to be used by all project partners 

and for all Deliverable Reports. Each document has to fulfill the file naming rules. The detailed rules are listed 

in Chapter 7.1. 

4.3 Reviewing and Approval 

To assure deliverables with good quality, the deliverable reports need to be reviewed and checked before 

submission. This review shall be done by the PC and previously appointed reviewers. 

The following timeline shall be followed for the submission of deliverables: 

• 6 weeks before deadline: Coordinator requests contents from WP leaders by email 

• 4 weeks before deadline: Deliverable draft is sent to coordinator for initial check 

• 3 weeks before deadline: Revised deliverable is sent to reviewer by the coordinator 

• 1 weeks before deadline: Final version is submitted to coordinator 

Reviewers will be nominated for each deliverable separately. The selection of reviewers needs to follow these 

fundamental guidelines: 

• Not involved in document creation 

• Not part of coordinator 

  

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates?csf=1&web=1&e=UThGxq
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5 External communications and publications 

5.1 Logo 

Figure 2 shows the official MINDED project logo. This logo has been approved by the GA during the Kick-

off meeting of MINDED. On external and internal publications, the use of the official project logo is required. 

The project logo is located on the project network storage repository (MINDED\admin\06-logo). 

 

Figure 1: The MINDED logo 

 

 

Figure 2: The MINDED icon 

5.2 Presentations 

To ensure that presented contents are clearly connected to MINDED and to create a recognition factor of the 

project itself, the usage of the official project presentation template is required for all official project 

presentations. This is especially the case for external presentations of project contents. The template document 

can be found on the project network storage repository (MINDED\admin\02-templates). 

5.3 Rules 

On all project publications, the funding by the European Union needs to be acknowledged. This includes the 

usage of the MINDED project logo and the EU flag in sufficiently high resolution.  

 

 

Figure 3 : Logo showing the funding of the European Union 

 

For the acknowledgement itself, the following sentence is mandatory: 

This project has received funding from the European Union’s HORIZON EUROPE research and 

innovation programme under grant agreement No. 101138202. The content of this publication is 

the sole responsibility of the Consortium partners listed herein and does not necessarily represent 

the view of the European Commission or its services. 

Additionally, dissemination documents need to bear the following disclaimer: 

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/06-logo?csf=1&web=1&e=7AM2AN
https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates?csf=1&web=1&e=UThGxq
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Funded by the European Union. Views and opinions expressed are however those of the author(s) 

only and do not necessarily reflect those of the European Union or the European Climate, 

Infrastructure and Environment Executive Agency (CINEA). Neither the European Union nor the 

granting authority can be held responsible for them. 

These paragraphs are already included in the official project templates. Removing or modifying these sections 

is not permitted. 

5.4 Procedures 

Before executing any formal publication or external communication, the PC needs to be informed in advance. 

The PC will finally confirm the content and visual appearance. To ensure an orderly procedure, the following 

deadlines shall be met: 

• 6 weeks before submission: Giving notification to Coordinator 

• 2 weeks before submission: Summarising feedback and approval from Project Consortium 

The PC regards the publication or communication as authorised, if no objection from the Project Consortium 

was received within the feedback period. 

However, the publishing party needs to receive a written confirmation of that approval before any material can 

be submitted or communicated. 
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6 Communication and meeting management 

6.1 Communication 

Standard working communication shall be done via phone or email. 

Important communication and exchange of information (e.g. to provide information on the release of new 

deliverables or to notify the project partners about the availability of new information and events or to circulate 

meeting agendas, etc.) should be done via email to enable tracking and follow-up. Therefore, a mailing list for 

the partners is available and will be maintained and kept up to date by the PC to ensure that no one will be 

excluded from important information. All addresses of the project partners can be found on the project network 

storage (MINDED\admin\05-contacts). In this contact list, everyone can also decide in which of the three 

mailing lists (technical, financial, or marketing related) they want to be included. To enable the coordinator to 

maintain an overview of the entire project, the coordinator contacts shall be included in all technical and 

administrative e-mails in copy (cc:). 

6.2 Monthly web meeting 

Web meetings are a powerful tool for keeping frequently in touch with partners via MS Teams web 

conferences. Monthly web meetings are organized by the PC and take place on every last Wednesday of the 

month from 09:00 to 10:30 am. Regardless of these regular meetings, spontaneous web meetings with short 

notice are possible at any time in order to save resources (e.g. traveling budget and time). 

For web meetings generally the same principles are valid as for physical meetings. This means, all required 

documents must be shared with the attendees before the meeting. This includes an agenda and a participant 

list. 

6.3 Face-to-Face meting 

The main pillar for communication in the project will be the Face-to-Face meetings. In order to foster the 

personal exchange of project participants across all WPs, these meetings will be held on a regular basis. 

Two types of meetings shall be held in the course of the project: 

• General Assembly meetings 

• WP specific technical meetings 

The following target dates have been set for the GA meetings: 

• M1 Jan 2024 1. GA Kick-Off 

• M9 Sep 2024 2. GA meeting 

• M13 Jan 2025 3. GA meeting 

• M21 Sep 2025 4. GA meeting 

• M25 Jan 2026 5. GA meeting 

• M33 Sep 2026 6. GA meeting 

• M36 Dec 2026 7. GA final 

At each meeting, the location and type (Face-to-Face or online) of the following meeting shall be discussed 

and decided by the GA. 

6.4 Meeting minutes 

For conserving all relevant information discussed about in Face-to-Face or online meetings, minutes have to 

be created and stored in the respective folder on the network storage repository (MINDED\admin\04-

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/05-contacts?csf=1&web=1&e=kFC3p1
https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/04-meetings?csf=1&web=1&e=cUc0Z3
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meetings). The template for the meeting minutes can be found on the project network storage repository 

(MINDED\admin\02-templates). Meeting minutes include the date, time, duration, and location of a meeting, 

together with a list of all participants and a summary of relevant topics, information, questions, answers, and 

open points. 

  

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/04-meetings?csf=1&web=1&e=cUc0Z3
https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates?csf=1&web=1&e=UThGxq
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7 Electronic data management 

7.1 Document creation 

To ensure compatibility and open access to all electronic project documents, common standards on data 

formats need to be defined. Electronic project documents shall be created using the Microsoft Office software 

suite or compatible products. The following data formats need to be used: 

• Text documents: Microsoft Office Word Document .docx 

• Presentations Microsoft Office PowerPoint Presentation .pptx 

• Spreadsheets Microsoft Office Excel Workbook .xlsx 

All documents shall use the English language. 

In order to manage the created number of documents, common rules for file names need to be followed. File 

names need to comply with the following rule: 

• MINDED_Index_DocName_Date_Version_Partner.ext 

with the following meanings: 

• Index Number of WP or deliverable e.g. WP1 or D1.4 

• DocName Short name suitable for content identification  e.g. KickOff 

• Date Date of document creation e.g. 2024-03-12 

• Version Version number e.g. V1.1 

• Partner Acronym of document responsible partner e.g. AIT 

• ext File extension e.g. pptx 

7.2 Data transfer and storage 

Presentations and general documents shall be transmitted using the project network storage. This system is 

administered and maintained by the PC. After an invitation by the PC, the storage location can be accessed via 

the following URL: 

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED?csf=1&web=1&e=V0

D5la  

This will lead to a folder structure as can be seen in Figure 4 consisting of a folder admin and another one 

called data. 

 

Figure 4: Overview of the MINDED project network storage top folder 

The admin folder contains the subfolders depicted in Figure 5, which contain the most important information 

https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED?csf=1&web=1&e=V0D5la
https://aitonline.sharepoint.com/:f:/r/sites/MINDED/Shared%20Documents/MINDED?csf=1&web=1&e=V0D5la
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about the project as contact lists, templates, contracts, meetings incl. minutes, etc. 

 

Figure 5: Admin folder of the MINDED project network storage 

The data folder includes subfolders of each workpackage. The respective WP folders then contain data and 

information of the WPs. Also, the deliverables can be found in the corresponding WP folder. 

 

Figure 6: Data folder of the MINDED project network storage 
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8 Conclusions 

Procedures and standards to be used in the MINDED project to guarantee the quality of the outcomes were 

formulated within D7.1. To ensure that the quality assurance is alive during the entire project duration, the 

definition of the responsibilities occurred in D7.1 for ensuring that the mentioned procedures and standards 

are followed according to their designation in the Grant Agreement and Consortium Agreement. Hence an 

evaluation and quality assurance framework has been accomplished. D7.1 provides the necessary measures 

and actions in case of deviations in order to ensure the high-quality level of the project, of all deliverables, of 

the entire documentation, and to ensure the full compliance with all contractually fixed requirements. 
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2 IVECO IVECO S.p.A Italy 

3 RT Rimac Technology Croatia 

4 TUDA Technical University of Darmstadt Germany 

5 UOZ University of Zagreb Croatia 

6 TUW Technical University of Vienna Austria 

7 IDIADA IDIADA Automotive Technology S.A. Spain 

8 VIL Villinger GmbH Austria 

9 GAR Garrett Motion Czech Republic s.r.o. Czechia 

10 LT Lead Tech SRL Italy 

11 ATC TU Wien Automotive Test Center GmbH Austria 
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Appendix A1 – Reporting Templates 

Financial Report 

MINDED\admin\02-templates\MINDED_template-financialReport.xlsx 

 

Slides Template 

MINDED\admin\02-templates\MINDED_template-slides_16x9.pptx 

 

https://aitonline.sharepoint.com/:x:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-financialReport.xlsx?d=we9d4e1c26d5041109df0702079406e1d&csf=1&web=1&e=VTM4jh
https://aitonline.sharepoint.com/:x:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-financialReport.xlsx?d=we9d4e1c26d5041109df0702079406e1d&csf=1&web=1&e=VTM4jh
https://aitonline.sharepoint.com/:p:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-slides_16x9.pptx?d=w5e831949ef3d4fe49ed5e824207b40d8&csf=1&web=1&e=gxM2oP
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Agenda Template 

MINDED\admin\02-templates\MINDED_template-agenda.docx 

 

 

https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-agenda.docx?d=wb2ad2b4585db465b8d4c7d1fcc402d4d&csf=1&web=1&e=ctPCXD
https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-agenda.docx?d=wb2ad2b4585db465b8d4c7d1fcc402d4d&csf=1&web=1&e=ctPCXD
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Minutes Template 

MINDED\admin\02-templates\MINDED_template-meetingMinutes.docx 

  

https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-agenda.docx?d=wb2ad2b4585db465b8d4c7d1fcc402d4d&csf=1&web=1&e=ctPCXD
https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-agenda.docx?d=wb2ad2b4585db465b8d4c7d1fcc402d4d&csf=1&web=1&e=ctPCXD
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Deliverable Template 

MINDED\admin\02-templates\MINDED_template-deliverable.docx 

  

https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-deliverable.docx?d=we38c4c412d1541e19291b70ac8afeff5&csf=1&web=1&e=umOKdk
https://aitonline.sharepoint.com/:w:/r/sites/MINDED/Shared%20Documents/MINDED/admin/02-templates/MINDED_template-deliverable.docx?d=we38c4c412d1541e19291b70ac8afeff5&csf=1&web=1&e=umOKdk
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Appendix A2 – Deliverables and Milestones 

List of Deliverables 

Deliverable 

Number 
Deliverable Title 

WP 

number 

Lead 

beneficiary 
Type 

Dissemination 

level 

Due Date 

(in 

months) 

D1.1 
Vehicle specifications, use 

cases and test catalogue 
1 IVECO R SEN 8 

D2.1 

Report on infrared heating 

panels and enhanced thermal 

cabin insulation 

2 AIT R PU 9 

D2.2 

Report on thermal 

mannequin for comfort 

evaluation 

2 IDIADA R SEN 18 

D2.3 

Report on operating strategy 

for optimized energy 

efficiency of the heating 

system 

2 UOZ R PU 18 

D3.1 
Optimal HVAC system 

layout 
3 GAR R PU 18 

D3.2 
Control strategy for the e-

compressor 
3 GAR R SEN 30 

D3.3 
ECU and, driver and 

passenger HMIs 
3 AIT DEM/R PU 24 

D4.1 
Entire vehicle 1D digital 

twin model 
4 AIT Other/R PU 33 

D4.2 

Report on driving behaviour 

and vehicle velocity 

prediction 

4 TUDA R SEN 31 

D4.3 
Report on user-centric 

comfort control strategy 
4 IDIADA R SEN 29 

D4.4 

Report on overall vehicle 

thermal and energy 

predictive management 

strategy 

4 UOZ R PU 33 

D5.1 
Measurement results of 

initial vehicle identification 
5 TUW R PU 6 

D5.2 
Minibus demonstrator with 

integrated components 
5 AIT DEM/R PU 31 

D5.3 

Measurement results of 

demonstrator with integrated 

heating system 

5 TUW R PU 16 

D5.4 

Measurement results of 

demonstrator with integrated 

predictive operating strategy 

5 TUW R PU 33 

D5.5 
Measurement results of 

developed HVAC system 
5 TUDA R PU 33 
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D5.6 
Virtual minibus performance 

assessment and optimisation 
5 UOZ R PU 36 

D6.1 

Dissemination, exploitation 

(including IPR) and 

communication plan 

6 AIT R PU 6 

D6.2 

First revision of 

dissemination, exploitation 

(including IPR) and 

communication activities 

6 LT R PU 18 

D6.3 

Final report on 

dissemination, exploitation 

(including IPR) and 

communication activities 

6 LT R PU 36 

D7.1 Project handbook 7 AIT R PU 3 

D7.2 Data management plan 7 AIT DMP PU 6 

D7.3 
First revision of data 

management plan 
7 AIT DMP PU 18 

D7.4 
Final version of data 

management plan 
7 AIT DMP PU 36 

 

List of Milestones 

Milestone 

number 
Milestone title 

WP 

number 

Lead 

beneficiary 

Due Date  

(in months) 
Means of verification 

MS1 

Dissemination strategy, 

communication- and data 

management plan 

established 

WP6, 

WP7 
6 

Review and 

availability 

check of D6.1, 

D7.1, D7.2 

MS1 

MS2 

Vehicle technical 

specification, test 

catalogue, use cases and 

initial identification 

finalised 

WP1, 

WP5 
8 

Review and 

availability 

check of D1.1, 

D5.1 

MS2 

MS3 

Vehicle heating system 

tested, and comfort 

analysis evaluated 

WP2, 

WP5 
16 

Review and 

availability 

check of D2.1, 

D5.3 

MS3 

MS4 

Operating strategy of the 

heating system 

established 

WP2, 

WP3 
18 

Review and 

availability 

check of D2.2, 

D2.3, D3.1 

MS4 

MS5 

Development of driver 

and passenger HMIs 

finalised 

WP3 24 

Review and 

availability 

check of D3.3 

MS5 

MS6 

Integration of 

components and modules 

into the vehicle realised 

WP3, 

WP4, 

WP5 

31 
Review and 

availability 
MS6 
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check of D3.2, 

D4.2, D5.2 

MS7 
HVAC and vehicle 

heating testing finalised 

WP4, 

WP5 
33 

Review and 

availability 

check of D4.1, 

D4.4, D5.4, 

D5.5 

MS7 

MS8 

Innovation action of 

MINDED successfully 

implemented and 

finalised 

WP5, 

WP6, 

WP7 

36 

Review and 

availability 

check of D5.6, 

D6.3, D7.4 

MS8 
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Appendix A3 – Review Process 

List of Reviewers 

Deliverable Number Lead beneficiary Reviewer 

D1.1 IVECO TBD by GA 

D2.1 AIT TBD by GA 

D2.2 IDIADA TBD by GA 

D2.3 UOZ TBD by GA 

D3.1 GAR TBD by GA 

D3.2 GAR TBD by GA 

D3.3 AIT TBD by GA 

D4.1 AIT TBD by GA 

D4.2 TUDA TBD by GA 

D4.3 IDIADA TBD by GA 

D4.4 UOZ TBD by GA 

D5.1 TUW TBD by GA 

D5.2 AIT TBD by GA 

D5.3 TUW TBD by GA 

D5.4 TUW TBD by GA 

D5.5 TUDA TBD by GA 

D5.6 UOZ TBD by GA 

D6.1 AIT TBD by GA 

D6.2 LT TBD by GA 

D6.3 LT TBD by GA 

D7.1 AIT RT 

D7.2 AIT TBD by GA 

D7.3 AIT TBD by GA 

D7.4 AIT TBD by GA 

 


